
Newmark/Muscoy Team Conference Call Notes 
31 May 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction [Matt Dwyer] 

� Continuing work on punch list items. 
� The landscape subcontractor replaced the dead Italian cypress trees. 
� The costs are in for the differential pressure transducers to remove them and send them back 

to get recalibrated (~$24,000), or to install an additional readout at the location (~$18,000). 
The City has decided to get them recalibrated. Adam will get approval from Kim this 
afternoon. 

Well Construction 

� Mike Lowe stated that the monitoring well’s LP-1’s would be replaced by tomorrow and 
calibrated.  EW-112 went down over the weekend. 

� Bill requested that URS send down personnel next week (6, 7 June) to witness calibration at 
the monitoring wells and to take manual water levels. 

� SBMWD requested shutdown now be performed starting 13 June. 

� URS will coordinate with Lana to develop a summary of shakedown/pre-startup events and 
issues so that activities performed during this period are documented.  The construction report 
format will be utilized. 

General 

� None. 

Community 

� None. 

Next Conference Call 

Monday, 6 June 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


